
CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
481 12th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

DAILY LOG 

Project: 

Client: 

12th Street Landfill Operable 
Unit No. 4 Project number 56393-07 

We\'erhaeuser Companv Location: 

Manager/ 
Coordinator 

Greg Carli 
Aaron Stadnvk Oversight: 

Plainwell, Michigan 

Renee Pionk 

Day: 

Weather 

Rain: 

Mondav Date: 8/23/2010 

AM - sunny 
PM - overcast Wind: 

No Temp: 

AM -calm 
PM-SE-5- lOmph 

AM - 67 degrees F 
PM - n degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS: 

Clean-up of material near cap limits on west side ot Site. 
Grading area along slopes on east and northwest sides ot Site. 

Cut-down/removal of material from top soutliwest corner of Site. 
Excc'i\ate swale outlet al southeast comer ot Site and install silt fence and temporar\' straw bale dam. 
Used exca\ ator to turn-over stock pile of excavated materials to promote dr\ ing. 
Pump leachate from LEW #3 and LEW #4. 

Conversations with Contractor 

Discussed pumping of leachate wells with contractor. 

Meetings: 

None. 

Safety Issues: 
None. 

Production Delays: 

None. 

Report on Subcontractors: 

None. 

Accidents: 

None. Report filed Yes To: G.Carli\A. Stadnyk\Filing 

Report on down equipment: 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA 
DAILY LOG 

12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
481 12th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

Project: 

Client: 

Manager/ 
Coordinator 

12th Street Landfill Operable 
Unit No. 4 Project number 56393-07 

We\'erhaeuser Companv Location: 

Greg Carli 
Aaron Stadn\'k Oversight: 

PlainweU, Michigan 

Renee Pionk 

Day: 

Weather 

Rain: 

Tuesdav Date: 8/24/2010 

AM - overcast 
PM - partly cloudy Wind: 

A M - calm 

PM - calm 

No Temp: 

AM - 66 degrees F 
PM - 83 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS: 

Backfill portion of north MDNRE propertv that had been previously excavated. 

Grading area along slopes on eastem and westem sides of Site. 

Install specified silt fence along lower slope adjacent to western MDNRE property boundary. 
Collect samples in the wash-out area on MDNRE property. 
Pump leachate from LEW #1. 

Conversations with Contractor 

None. 

Meetings: 

None. 

Safety Issues: 
None. 

Production Delays: 

None. 

Report on Subcontractors: 

Valley Cit̂ - on-Site to decontaminate post-treatment frac tank ending in 485. 

Accidents: 

None. Report filed Yes To: G.Car1i\A. Stadnyk\Fiiing 

Report on down equipment: 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA 
DAILY LOG 

12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
48112th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

Project: 

Client: 

Manager/ 
Coordinator: 

12th Street Landfill Operable 
Unit No. 4 Project number: 56393-07 Day: Wednesda\' Date: 8/25/2010 

We\erhaeuser Company Location: Plainwell, Michigan Weather 
AM - sunny 

PM - partly cloudy Wind: 

Greg Carli 
Aaron Stadnvk Oversight: Renee Pionk Rain: No Temp: 

AM - W 0-5 mph 
PM - NW -10-20 mph 

AM - 66 degrees F 
PM - T7 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS: 

Deliveries of genera] fill for backfilling. 
Cut-doKii of material along swale area on south side of Site. 
Grading areas along slopes on eastem side of Site and in tlie soutliwest top corner of Site. 

Working in materials on northern top portion of landfill. 
Pump leachate from LEW #1, LEW #3, and LEW #4. 

Fabricate gas vent trench pipe and stand pipe. 

Conversations with Contractor 

None. 

Meetings: 

Weekl)' meeting conference call - see Weekh' Meeting Muiutes for August 25, 2010. 

Safety Issues: 
None. 

Production Delays: 

None. 

Report on Subcontractors: 

Landscapers (E. Niewoonder & Sons, Inc.) on-Site to seed and place straw erosion control matting on engineered topsoil on northem wetland areas. 

Accidents: 

None. Report filed Yes To: G.Carli\A. Stadnyk\Filing 

Report on down equipment: 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA 
DAILY LOG 

12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
481 12th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

Client: 

Manager/ Greg Carli 
Coordinator Aaron Stadnvk Oversight: 

:2th Street LandfiU Operable 
Project: Unit No. 4 Project number 56393-07 Day: Thursday Date: 8/26/2010 

AM - Not Recorded 

Weyerhaeuser Company Location: Plainwell, Michigan Weather PM - mostly sumiy Wind: 

Renee Pionk Rain: No Temp: 

AM - Not Recorded 
P M - N E - 0 - 5 m p h 

AM - Not Recorded 
PM - 72 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS: 

Excavate on Asphalt Plant property where Wyoming Asphalt operates and collection of verification soil samples. 
Backfill area excavated with general fiU and place 16-inches of crushed concrete on top of backfill material. 

Pump leachate from LEW #1, LEW #3, and LEW #4. 

Conversations with Contractor 

Discuss materia] observed within excavation on Asphalt Plant property. 

Meetings: 

None. 

Safety Issues: 
Incident report prepared for property damage on roller window. 

Production Delays: 

None. 

Report on Subcontractors; 

None. 

Accidents: 

None. Report fUed Yes To: G.Car1i\A. Stadnyk\Filing 

Report on down equipment: 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
48112th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

DAILY LOG 

Client: 

Manager/ 
Coordinator 

12th Street LandfiU Operable 
Project: Unit No. 4 Project number 56393-07 

We\'erhaeuser Company Location: 

Greg Carli 
Aaron Stadnyk Oversight: 

PlaijiweU, Michigan 

Renee Pionk 

Day: 

Weather 

Rain: 

Friday Date: 8/27/2010 

AM - sunny 
PM - Not Recorded Wind: 

No Temp: 

AM - Not Recorded 
PM - Not Recorded 

AM - 65 tiegrees F 
PM - 80 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS: 

Continue excavation on Asphalt Plant propertv where W\ onimg Asphalt operates. 

Collect verificaiton soil samples. 
Backfniexcavated area with general liU and place 16-inches ol crushed concrete on top of backfill material. 

Conversations with Contractor 

Discuss excavation plan wiUi contractor. 

Meetings: 

None. 

Safely Issues: 

None. 

Production Delays: 

None. 

Report on Subcontractors: 

None. 

Accidents: 

None. Report fUed Yes To: G.Carii\A. Stadnyk\Filing 

Report on down equipment: 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA DAILY LOG 
12th STREET LANDFILL OPERABLE UNIT NO. 4 

REMEDIAL ACTION IMPLEMENTATION 
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CRA 
DAILY LOG 

12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
481 12th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

Project: 

Client: 

Manager/ 
Coordinator 

12th Sti-eet LandHH Operable 
Unit No. 4 Project number 56393-07 Day: Tuesdav Date: 9/7/2010 

We3'erhaeuser Company Location: 

Greg Carli 
Aaron Stadnyk Oversight: 

Plainwell, Michigan Weather 
AM - overcast 

PM - sunny Wind: 

AM-W 5-10 mph 
PM - W 10-20 mph w/ 

gusts 

Renee Pionk Rain: No 

AM - 69 degrees F 
Temp: PM - 78 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS: 

Exca\ate anchor trench along MDNRE propertx' bomidaries and south side of Site, 

Deliveries of sand for gas venting layer. 

Deli\'eries of general fiU for backfUling on Asphalt Plant property. 
Placement of gas venting layer on eastern and northeastern side of Site. 
Dismantling of water treatment system. 

Conversations with Contractor 

Discuss abandonment of leachate extraction wells and exca\ ating on Asphalt Plant property. 

Meetin gs: 
None. 

Safety Issues: 
None. 

Production Delays: 

None. 

Report on Subcontractors; 

None. 

Accidents: 

None. Report filed Yes To: G.Carli\A. Stadnyk\Filing 

Report on down equipment: 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
481 12th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

DAILY LOG 

Project; 

Client: 

Manager/ 
Coordinator 

12th Sfreet LandtiU Operable 
Unil No. 4 Project number 56393-07 Day: Wednesday Date: 9/8/2010 

AM - mostly cloud\' 
Weyerhaeuser Company Location: PlainweU, Michigan Weather PM - overcast Wind: 

Greg CarU 
Aaron Stachi\'k Oversight: Renee Pionk Rain: No Temp: 

AM-W-NW0-5mph 
PM - W 10-20 mph 

AM - 57 degrees F 
PM - 64 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS: 

Excavate additional area on Asphalt Plant property, coUect verification soU samples, and backfill area. 
Deliveries of sand for gas venting la\'er. 
Placement of gas venting la\-er on soutlieastem side of Site. 

Conversations with Contractor 

DLscussed safety wiUi regards to uilities and operations of Wyoming Asphalt prior to conducting excavation activities on Asphalt Plant propertv. 

Meetings: 

Weekly meeting conference call - see Weekh' Meeting Minutes tor September 8, 2010. 

Safety Issues; 

None. 

Production Delays: 

None. 

Report on Subcontractors; 

Valley City on-Site to decontaminate post-treatment frac tank ending in 484, 

Accidents: 

None. Report filed Yes To: G.Car1i\A. Stadnyk\Filing 

Report on down equipment: 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR 
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CRA 
DAILY LOG 

12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
48112th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

Client: 

Manager/ Greg Carli 
Coordinator Aaron Stadn\'k Oversight: 

12Ui Street LandfiU Operable 
Project: Unit No. 4 Project number 56393-07 Day: Tliursdav Date: 9/9/2010 

AM-overcast AM-calm 

Weyerhaeuser Company Location: PlainweU, Michigan Weather PM - partiv cloudy Wind: PM - N-NW 0-5 mph 

Renee Pionk No 

AM - 50 degrees F 
Temp: PM - 70 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS: 

Excavate additional area on Asphalt Plant propertv, coUect verification soil samples, and backtill area. 

Deliveries of sand for gas venting layer. 
Continued placement of gas venting la\'er on south and souUieastem side of Site. 

Abandon leachate extraction wells LEW #1 through LEW #4. 
Excavated two test pit locations on the north side of tlie eastem-mosi trailer on Uie Asphalt Plant propertv. 

Disposal of treated water via a tanker truck. 

Conversations with Contractor 

Discussed conducting test pits on tiie north side of the eastern-most trailer on the Asphalt Plant propert}'. 

Meetings: 

None. 

Safety Issues; 

None. 

Production Delays: 

None. 

Report on Subcontractors; 

None. 

Accidents: 

None. Report fUed Yes To: G.Carli\A. StadnykVFiling 

Report on down equipment: 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
481 12fh STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

DAILY LOG 

Project: 

Client: 

Manager/ 
Coordinator 

12th Street LandfiU Operable 

Unit No. 4 Project number 56393-07 

We\'erhaeuser Compan\' Location: 

Day: Frida Dafe: 

Greg Carli 
Aaron Sladn\'k Oversight: 

Plainwell, Michigan Weather 

Renee Pionk 

AM - sunny 
PM - suimy Wind: 

No Temp: 

9/10/2010 

AM-SE 0-5 mph 
PM - N 0-5 mph 

AM-57 degrees F 
PM - 72 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS: 

Exca\ate additional area on Asphalt Plant property, coUect verUication soU samples, and backfill area. 

DeUveries of sand for gas venting layer. 

Continued placement of gas venting laver on northern tt)p potion of Site. 
Excavated two test pit locatioas on Uie souUi side of Uie wcstcm-most trailer on Uie A.sphalt Plant propert\'. 

Conversations wilh Contractor 

Discussed conducting test pits on the south siiie of the westem-niost trailer on the Asphalt Plant propert\'. 

Meetings: 

None. 

Safety Issues: 
None. 

Production Delays: 

None. 

Report on Subcontractors: 

None. 

Accidents: 

None. Report lUed Yes To: G.Carii\A. StadnykVFiling 

Report on down equipment: 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 

0."i6393 Daily Sue Record 0910IO.xls 
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CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
481 12th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

Client: 

12th Street LandfiU Operable 
Project: Unit No. 4 Project number 56393-07 Day: Saturday Date: 

AM - overcast 

Weyerhaeuser Company Location: PlainweU, Michigan Weather PM - Not Recorded Wind: 

Manager/ Greg Carli 
Coordinator Aaron Stadnyk Oversight: Renee Pionk Rain: Y'es-AM Temp: 

DAILY LOG 

9/11/2010 

AM - Not Recorded 
PM - Not Recorded 

AM - Not Recorded 
PM - Nol Recorded 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS: 

Deliveries of sand for gas venting lay er. 
Continued placement of gas venting layer on northern side ol Site. 

Excavate anchor trench along northwest portion ot Site. 

Conversations with Contractor 

Operations ended at 12:00 pm due to rain. 

Meetings: 

None. 

Safety Issues; 

None. 

Production Delays: 

None. 

Report on Subcontractors; 

None. 

Accidents: 

None. Report fUed Yes To; G.Car1i\A. Stadnyk\Filing 

Report on down equipment: 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA 
DAILY LOG 

12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
481 12th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

Project: 

Client; 

Manager/ 
Coordinator 

12Ui Street LandfUl Operable 
Unit No. 4 Project number 56393-07 

Weyerhaeuser Company Location: 

Greg Carli 
Aaron Stadnvk Oversight: 

PlainweU, Michigan 

Renee Pionk 

Day: 

Weather 

Monday Date: 9/1.3/2010 

AM - sunny 
PM - suimy Wind: 

AM - calm 
PM - W-NW 10-20 mph 

Rain: No Temp: 

AM - 69 degrees F 
PM - 73 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS: 

Deliveries of sand for gas venting layer. 
Continued placement of gas venting laver on north-northwest side of Site. 

Excavate anchor trench along soutiiwest portion of Site. 
Excav ate test pit near soutliwest boundary ot asphalt plant excavation area and collect sample. 

Conversations with Contractor 

Contractor reported receiving 1/2-inch of rain over the weekend. 

Discuss excavating test pit on asphalt plant property. 

Meetings: 

None. 

Safety Issues; 

None. 

Production Delays: 

None. 

Report on Subcontractors; 

None. 

Accidents; 

None. Report fUed Yes To: G. Carli\A. Stadnyk\Filing 

Report on down equipment: 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA 12lh STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
481 12th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

DAILY LOG 

Project: 

Client: 

Manager/ 
Coordinator 

12th Sti-eet LandfUl Operable 

Unil No. 4 Project number 56393-07 

Weyerhaeuser Company Location: 

Greg Carli 
Aaron Stadnyk Oversight: 

Plainwell, Michigan 

Renee Pionk 

Day: 

Weather 

Rain: 

Tuesdav Date: 9/14/2010 

AM - sunny 
PM - sunny Wind: 

No Temp: 

AM - calm 
PM-SW 10-20 mph 

AM -58 degrees F 
PM - 73 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS: 

Deliveries of sand for gas venting layer. 

Continued placement ol gas \ enting layer on northwest side of Site. 

Set-up by Mid America Lining Company, 

Place and heat fuse geotextile on top portion of landfill gas vents GV-1, CV-2, and GV-3. 

Conversations with Contractor 

Discu.55 modifying gas vents to include a lay er of geotextile over the placed stone. 

Meetings: 

None. 

Safety Issues: 
None. 

Production Delays; 

No 

Report on Subcontractors: 

Surveyors (Prein and Newhof) on-Site to survey anchor trench and asphalt plant property' excavation area. 

Mid America Lining Company mobi&ed to Site. 

Accidents: 

None. Report fUed Yes To: G. Carii\A. Stadnyk\Filing 

Report on down equipment; 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA 
DAILY LOG 

12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
481 12th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RFVER SUPERFUND SITE 

Client: 

Manager/ 
Coordinator 

12th Street LandfiU Operable 
Project: Unit No. 4 Project number 56393-07 

Weyerhaeuser Companv Location: 

Greg Carli 
Aaron Stachiyk Oversight; 

PlainweU, Michigan 

Renee Pionk 

Day; 

Weather 

Rain: 

Wednesday Date: 9/15/2010 

AM - mostly sunny 
PM - partiv cloudy Wind: 

No Temp: 

AM - calm 
PM-SE 5-10 mph 

AM - 50 degrees F 
PM - 72 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS: 

Deliveries of sand for gas venting layer. 
Continued placement ot gas venting laver on central top portion and norUiwest side of Site. 

Instabiient of Uner at east and northeast portion ot Site by Mid America Lining Company. 

Conversations with Contractor 

None. 

Meetings: 

Weekly meeting conference call - see Weekly Meeting Minutes tor September 15, 2010. 

Safety Issues; 

None. 

Production Delays: 

None. 

Report on Subcontractors; 

Surx'evors (Prein and Newhof) on-Site to survey liner installation work. 

Mid America Lining Company deploy ed and installed liner at east and northeast portion of Site. 

Accidents: 

None. Report filed Yes To; G. Carli\A. Stadnyk\Filing 

Report on down equipment: 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
481 12th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

12di Street LandfiU Operable 

Project: Unit No, 4 Project number 56393-07 Day: Iliursday Date: 

Client: Weyerhaeuser Company Location: 

Manager/ Greg Carli 

Coordinator Aaron Stadnvk Oversight: 

AM - overcast 
PlainweU, Michigan Weather PM - Not Recorded Wind; 

Renee Pionk Rain: Yes Temp; 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS: 

Limited site activities due to overnight rain event. 

Dismantled decontamination stations. 

DAILY LOG 

9/16/2010 

AM -calm 
PM - Not Recorded 

AM - 57 degrees F 
PM - Not Recorded 

Conversations with Contractor 

Site received 1.1-inches of rain overnight. 

Meetings: 

None. 

Safety Issues; 

None. 

Production Delays: 

Report on Subcontractors; 

None. 

Accidents; 

None. Report fUed YOT To; G. CaiilNA. StadnykVFiling 

Report on down equipment: 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA 
DAILY LOG 

12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
48112th STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

12tii Street LandtiU Operable 
Project; Unit No. 4 Project number 

Client: 

Manager/ 
Coordinator 

56393-07 Day; Friday Date: 9/17/2010 

Weyerhaeuser Conipany Location: 

Greg Carli 
Aaron Stadnvk Oversight: 

PlainweU, Michigan 

Renee Pionk 

AM - overcast 

Weather PM - parUy cloudy Wind: 

Rain: No Temp: 

AM -calm 
PM-SE 5-10 mph 

AM - 55 degrees F 
PM - 72 degrees F 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS: 

Repair ot erosion areas from Tliursday's rain along MDNRE westem property boundary and along the northwest slope of tlie Site. 

Instalment of Uner at southeast portion of Site along westem MDNRE property boundary by Mid America Lining Company. 

Collect eight liner seams lor field and laboratory desh-uctive testing. 

Conversations with Contractor 

AU eight liner field seams passed Uie field destnictive tests. 

Meetings: 

None. 

Safety Issues; 

None. 

Production Delays; 

None. 

Report on Subcontractors: 

Sur\'eyors (Prein and Newhof) on-Site to survey liner installation work. 

Mid America Lining Companv on-Site. 

Accidents: 

None. Report fUed Yes To; G. Carli\A. Stadnyk\Filin9 

Report on down equipment: 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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CRA 12th STREET LANDFILL OPERABLE UNIT NO. 4 
REMEDIAL ACTION IMPLEMENTATION 
481 121h STREET PLAINWELL, MICHIGAN 

ALLIED PAPER/PORTAGE CREEK/KALAMAZOO RIVER SUPERFUND SITE 

Project: 

Client: 

2tli Street Landfill Operable 

Unit No. 4 Project number 56393-07 

Weyerhaeuser Companv Location: 

Day: Saturdav Date: 

Plainwell, Michigan 
AM - overcast 

Weather FM - Not Recorded Wind; 

Manager/ Greg Carli 

Coordinator Aaron Stadnyk Oversight: Renee Pionk Rain: Yes-AM Temp: 

DESCRIPTION OF ACTIVITIES, ISSUES, DISCUSSIONS; 

No liner or geocomposite instaUation due to Uiunderstorm and wet Site conditions. 

DAILY LOG 

9/18/2010 

AM - calm 
PM - Not Recorded 

AM - 57 degrees F 
PM - Not Recorded 

Conversations with Contractor 

None. 

Meetings: 

None. 

Safety Issues: 

None. 

Production Delays: 

None. 

Report on Subcontractors; 

None. 

Accidents; 

None. Report fUed Yes To; G. Car1i\A. Stadnyk\Filing 

Report on down equipment: 

None. 

CRA FIELD ENGINEER DATE PROJECT COORDINATOR DATE 
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